# Procurement Performance Management Report

**Reporting Scope:** 10 Purchase Orders

**Total Delivered Procurement Value**: ₦9.16 million

**Overall Delivery Completion Rate:** 70%

**Executive Summary**

The procurement analysis examined 10 purchase orders involving three suppliers and four material categories. Seven orders were delivered, two remain pending, and one was cancelled.

The analysis identified Supplier C as the supplier requiring the most immediate performance investigation. Supplier C recorded an average delivery delay of 4.5 days, the highest among the suppliers, with nine cumulative delay days across its two completed orders.

Supplier A accounted for the largest share of delivered procurement spending at ₦5.04 million, representing approximately 55.02% of total delivered spending. Although Supplier A's average delivery delay was lower at 1.75 days, its substantial spending exposure warrants continued monitoring.

Batteries represented the largest material expenditure, accounting for ₦5.42 million or 59.17% of delivered procurement spending.

**Key Findings**

1. **Supplier delivery performance:** Supplier C demonstrated the weakest delivery performance, with an average delay of 4.5 days. Supplier A recorded an average delay of 1.75 days, while Supplier B had one completed order with no delay.
2. **Spending concentration:** Batteries accounted for 59.17% of delivered procurement expenditure, making them the most financially significant material category.

3. **Pending orders:** PO002 and PO006 remain pending, representing a combined procurement value of ₦2.29 million. PO006 should receive priority attention due to Supplier C's delivery performance.
4. **Data limitations:** The dataset lacks promised delivery dates, actual delivery dates, quality inspection results, and historical supplier performance records. These limitations restrict the ability to assess suppliers comprehensively.

**Recommended Actions**

**Immediate Actions: 0–30 Days**

- Conduct a performance review with Supplier C and request corrective actions addressing recurring delivery delays.
- Follow up on PO006 and PO002 to confirm their delivery schedules.
- Monitor Supplier A's delivery performance because of its high procurement spending exposure.
- Introduce a procurement tracking process that records expected and actual delivery dates.

**Medium-Term Actions: 1–6 Months**

- Develop a supplier scorecard incorporating delivery reliability, quality, cost, and responsiveness.
- Establish supplier performance targets and periodic review meetings.
- Review battery procurement contracts and explore volume-based pricing opportunities.
- Improve procurement data collection to support more reliable supplier comparisons.

## Conclusion

Procurement management should prioritize Supplier C's delivery performance while maintaining oversight of Supplier A's substantial spending exposure. Immediate follow-up on pending orders and improved supplier performance monitoring will support more reliable procurement operations, better cost control, and improved delivery outcomes.